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ESTIMATE RUN 09/20/2021

ESTIMATE SUMMARY 09:48:03

CONTID: C22794         ESTIMATE NO: 0017 PROG 2005

PCN: 22794-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

El Paso, N Colo Spngs near N Gate Blvd.I-25 mile 155 PERCENT TIME:

PROJECT NO: PWQM240-172                   

CO21-I25 INTERCHANGE WATER QUALITY

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

REDLINE PIPELINE, LLC PAY PERIOD ENDING

19126 SHADOWOOD DR. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

MONUMENT CO 80131     (719)481-5777 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,966,891.07 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,664,700.70 NON-PARTICIPATING 579,760.28

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

3.94

WORK DAYS

WORK DAYS

92.04%

634,135.69

579,760.28

579,760.28

579,760.28

$

$

$

$

53,258.00

7,279,497.38

7,332,755.38

0.00

7,332,755.38

-114,970.51

0.00

7,217,784.87

0.00

AMOUNT DUE 7,217,784.87 579,760.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 579,760.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

17.0 TIME ALLOW: 431

ORIG TIME ALLOW: 309

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/16/2020

05/08/2020

08/27/2021

01/23/2020

02/20/2020

03/12/2020

03/16/2020
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PCN: 22794-BID    ESTIMATE RUN 09/20/2021

PROJECT: PWQM240-172                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:48:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00001  
 

0.000.000

0.00

1.000

ACRE

18,300.00000

0010 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

0015 Removal of Manhole 1.000

0.000

202-00021  
 

1,283.001.000

0.00

1.000

EACH

1,283.00000

0020 Removal of Riprap 69.400

121.000

202-00027  
 

11,233.60190.400

7,139.00

190.400

SY  

59.00000

0025 Removal of Pipe 432.000

0.000

202-00035  
 

11,664.00432.000

0.00

432.000

LF  

27.00000

0030 Removal of Wall 81.000

0.000

202-00155  
 

15,390.0081.000

0.00

81.000

LF  

190.00000

0035 Unclassified Excavation (Complete In Place) 688.000

609.000

203-00010  
 

127,106.001,297.000

59,682.00

1,297.000

CY  

98.00000

0040 Unsuitable Material 0.000

260.000

203-00050  
 

12,480.00260.000

12,480.00

260.000

CY  

48.00000

0045 Blading 2.000

0.000

203-01500  
 

666.002.000

0.00

8.000

HOUR

333.00000

0050 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

183.00000

0055 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

8.000

HOUR

350.00000
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PCN: 22794-BID    ESTIMATE RUN 09/20/2021

PROJECT: PWQM240-172                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:48:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

110.00000

0065 Potholing 20.250

0.000

203-01597  
 

5,872.5020.250

0.00

30.000

HOUR

290.00000

0070 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

24.000

HOUR

44.00000

0075 Topsoil 1,249.000

0.000

207-00205  
 

77,438.001,249.000

0.00

3,765.000

CY  

62.00000

0080 *Erosion Log Type 1 (12 Inch) 320.000

0.000

208-00002  
 

1,920.00320.000

0.00

1,000.000

LF  

6.00000

0085 *Silt Fence 1,016.000

0.000

208-00020  
 

2,032.001,016.000

0.00

1,016.000

LF  

2.00000

0090 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

1.000

EACH

8,110.00000

0095 *Aggregate Bag 56.000

0.000

208-00035  
 

280.0056.000

0.00

100.000

LF  

5.00000

0100 Rock Check Dam 9.000

0.000

208-00041  
 

22,338.009.000

0.00

13.000

EACH

2,482.00000

0105 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,634.002.000

0.00

2.000

EACH

817.00000

0110 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

18.000

LF  

5.00000
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PCN: 22794-BID    ESTIMATE RUN 09/20/2021

PROJECT: PWQM240-172                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:48:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

5,294.00000

0120 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

438.002.000

0.00

16.000

HOUR

219.00000

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

16.000

HOUR

454.00000

0130 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

93.00000

0135 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

8.000

HOUR

220.00000

0140 *Erosion Control Management 79.000

5.000

208-00207  
 

77,448.0084.000

4,610.00

90.000

DAY 

922.00000

0145 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

250.000

LF  

10.00000

0150 Dewatering 1.000

0.000

211-03005  
 

400,000.001.000

0.00

1.000

L S 

400,000.00000

0151 Dewatering CMO 5 0.666

0.334

211-03005  
 

30,250.001.000

10,103.50

1.000

L S 

30,250.00000

0155 *Seeding (Native) 3.600

0.000

212-00006  
 

3,150.003.600

0.00

11.100

ACRE

875.00000

0160 *Soil Conditioning 3.600

0.000

212-00032  
 

11,178.003.600

0.00

7.100

ACRE

3,105.00000
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PCN: 22794-BID    ESTIMATE RUN 09/20/2021

PROJECT: PWQM240-172                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:48:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Mulching (Weed Free) 1.300

0.000

213-00003  
 

1,232.401.300

0.00

11.100

ACRE

948.00000

0170 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

4.000

ACRE

3,400.00000

0175 *Mulch Tackifier 444.000

0.000

213-00061  
 

1,354.20444.000

0.00

2,420.000

LB  

3.05000

0180 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

5.000

ACRE

3,400.00000

0185 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

10,754.600

0.000

216-00201  
 

30,112.8810,754.600

0.00

14,808.000

SY  

2.80000

0190 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

202.00000

0195 Aggregate Base Course (Class 6) 958.050

0.000

304-06000  
 

60,357.15958.050

0.00

1,800.000

TON 

63.00000

0200 Grouted Riprap 14.000

0.000

506-00030  
 

11,200.0014.000

0.00

14.000

CY  

800.00000

0205 Soil Riprap (9 Inch) 0.000

6.000

506-00409  
 

1,266.006.000

1,266.00

6.000

CY  

211.00000

0210 Soil Riprap (12 Inch) 56.000

62.000

506-00412  
 

14,042.00118.000

7,378.00

118.000

CY  

119.00000

0215 Soil Riprap (18 Inch) 1,727.000

1,006.000

506-00418  
 

308,829.002,733.000

113,678.00

2,733.000

CY  

113.00000
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PCN: 22794-BID    ESTIMATE RUN 09/20/2021

PROJECT: PWQM240-172                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:48:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Concrete Slope and Ditch Paving (Reinforced) 27.900

12.600

507-00100  
 

44,185.5040.500

13,746.60

56.000

CY  

1,091.00000

0221 Slurry Cut-Off Wall 1,648.700

183.700

521-00000  
 

41,687.101,832.400

4,179.18

3,013.000

SF  

22.75000

0225 *Concrete Class D (Wall) 408.420

70.000

601-03050  
 

576,974.52478.420

84,420.00

478.420

CY  

1,206.00000

0230 15 Inch Reinforced Concrete Pipe (Complete In Place) 486.000

62.000

603-01155  
 

63,020.00548.000

7,130.00

583.000

LF  

115.00000

0235 18 Inch Reinforced Concrete Pipe (Complete In Place) 833.000

157.000

603-01185  
 

97,020.00990.000

15,386.00

1,060.000

LF  

98.00000

0240 *24 Inch Reinforced Concrete Pipe (Complete In Place) 399.000

231.000

603-01245  
 

122,850.00630.000

45,045.00

630.000

LF  

195.00000

0245 30 Inch Reinforced Concrete Pipe (Complete In Place) 283.000

208.000

603-01305  
 

78,069.00491.000

33,072.00

491.000

LF  

159.00000

0250 *36 Inch Reinforced Concrete Pipe (Complete In Place) 896.000

99.000

603-01365  
 

220,890.00995.000

21,978.00

995.000

LF  

222.00000

0250 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

44.07000

0250 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

44.07000

0255 42 Inch Reinforced Concrete Pipe (Complete In Place) 393.000

162.000

603-01425  
 

138,750.00555.000

40,500.00

555.000

LF  

250.00000
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PCN: 22794-BID    ESTIMATE RUN 09/20/2021

PROJECT: PWQM240-172                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:48:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *48 Inch Reinforced Concrete Pipe (Complete In Place) 5,989.000

0.000

603-01485  
 

1,916,480.005,989.000

0.00

5,989.000

LF  

320.00000

0260 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

71.38000

0260 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

71.38000

0265 54 Inch Reinforced Concrete Pipe (Complete In Place) 553.000

0.000

603-01545  
 

209,587.00553.000

0.00

553.000

LF  

379.00000

0270 60 Inch Reinforced Concrete Pipe (Complete In Place) 605.000

0.000

603-01605  
 

336,985.00605.000

0.00

605.000

LF  

557.00000

0275 66 Inch Reinforced Concrete Pipe (Complete In Place) 1,180.000

0.000

603-01665  
 

643,100.001,180.000

0.00

1,180.000

LF  

545.00000

0275 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

184.86000

0275 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

184.86000

0275 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

184.86000

0280 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

29.000

0.000

603-02245  
 

4,408.0029.000

0.00

29.000

LF  

152.00000

0285 68x43 Inch Reinforcement Concrete Pipe Elliptical 
(Complete 

37.000

0.000

603-02545  
 

14,430.0037.000

0.00

37.000

LF  

390.00000
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PCN: 22794-BID    ESTIMATE RUN 09/20/2021

PROJECT: PWQM240-172                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:48:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 12 Inch Corrugated Steel Pipe 61.000

0.000

603-10120  
 

8,357.0061.000

0.00

61.000

LF  

137.00000

0295 36 Inch Plastic Pipe 6.000

0.000

603-50036  
 

1,614.006.000

0.00

6.000

LF  

269.00000

0300 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

4,672.001.000

0.00

1.000

EACH

4,672.00000

0305 Inlet Type C (10 Foot) 6.000

5.000

604-00310  
 

73,667.0011.000

33,485.00

11.000

EACH

6,697.00000

0310 Inlet Type C (15 Foot) 2.000

1.000

604-00315  
 

26,061.003.000

8,687.00

3.000

EACH

8,687.00000

0311 Inlet Ty C (20 Ft) CMO #3 1.000

0.000

604-00320  
 

10,695.001.000

0.00

1.000

EACH

10,695.00000

0315 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

5,921.001.000

0.00

1.000

EACH

5,921.00000

0320 Inlet Type D (10 Foot) 8.000

4.000

604-00510  
 

94,320.0012.000

31,440.00

12.000

EACH

7,860.00000

0320 MATERIAL ALLOWANCE Inlet Type D (10 Ft) 0.000

0.000

0.000.000

0.00EACH

2,561.15000

0325 *Inlet Type D (Special) (10 Foot) 2.000

0.000

604-00511  
 

49,726.002.000

0.00

2.000

EACH

24,863.00000

0330 Inlet Type D (15 Foot) 3.000

0.000

604-00515  
 

30,651.003.000

0.00

3.000

EACH

10,217.00000



CONTID: C22794         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 22794-BID    ESTIMATE RUN 09/20/2021

PROJECT: PWQM240-172                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:48:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Inlet Type D (20 Foot) 1.000

1.000

604-00520  
 

25,480.002.000

12,740.00

2.000

EACH

12,740.00000

0340 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

1.000

EACH

10,219.00000

0345 Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

1.000

EACH

15,452.00000

0350 Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

16,304.002.000

0.00

3.000

EACH

8,152.00000

0351 F/A Purchase Manhole A45, Inlet A59 and Inlet A61 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 Manhole Slab Base (15 Foot) 13.000

1.000

604-30015  
 

154,294.0014.000

11,021.00

14.000

EACH

11,021.00000

0355 MATERIAL ALLOWANCE MH Slab Base (15 Ft) 0.000

0.000

0.000.000

0.00EACH

1,790.00000

0360 Manhole Slab Base (20 Foot) 5.000

0.000

604-30020  
 

66,030.005.000

0.00

5.000

EACH

13,206.00000

0365 Manhole Slab Base (25 Foot) 4.000

0.000

604-30025  
 

74,240.004.000

0.00

4.000

EACH

18,560.00000

0370 Manhole Slab Base (30 Foot) 1.000

0.000

604-30030  
 

17,203.001.000

0.00

1.000

EACH

17,203.00000

0375 Manhole Box Base (10 Foot) 5.000

0.000

604-31010  
 

89,015.005.000

0.00

5.000

EACH

17,803.00000
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PCN: 22794-BID    ESTIMATE RUN 09/20/2021

PROJECT: PWQM240-172                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:48:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 Manhole Box Base (15 Foot) 8.000

0.000

604-31015  
 

159,912.008.000

0.00

8.000

EACH

19,989.00000

0385 Manhole Box Base (20 Foot) 6.000

0.000

604-31020  
 

152,124.006.000

0.00

6.000

EACH

25,354.00000

0390 Manhole Box Base (30 Foot) 3.000

0.000

604-31030  
 

80,307.003.000

0.00

3.000

EACH

26,769.00000

0390 MATERIAL ALLOWANCE MH Box Base (30 Ft) 0.000

0.000

0.000.000

0.00EACH

12,107.00000

0390 MATERIAL ALLOWANCE MH Box Base (30 Ft) 0.000

0.000

0.000.000

0.00EACH

12,107.00000

0391 6 In PP Underdrain CMO 4 1,000.000

0.000

605-00060  
 

111,000.001,000.000

0.00

1,000.000

LF  

111.00000

0395 *Fence (Plastic) 355.000

0.000

607-11525  
 

532.50355.000

0.00

1,000.000

LF  

1.50000

0400 *Gutter (Special) 586.000

0.000

609-23000  
 

90,244.00586.000

0.00

586.000

LF  

154.00000

0405 Construction Surveying 1.000

0.000

625-00000  
 

105,000.001.000

0.00

1.000

L S 

105,000.00000

0410 *Mobilization 1.000

0.000

626-00000  
 

62,425.001.000

0.00

1.000

L S 

62,425.00000

0415 *Public Information Management (Tier IV) 499.000

27.000

626-01114  
 

11,572.00526.000

594.00

526.000

DAY 

22.00000
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PCN: 22794-BID    ESTIMATE RUN 09/20/2021

PROJECT: PWQM240-172                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:48:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0416 Traf Ctrl Inspection CMO 5 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

200.00000

0417 Traf Ctrl Mgmt CMO 5 0.000

0.000

630-00012  
 

0.000.000

0.00

0.000

DAY 

910.00000

0420 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0425 F/A Median Access 0.000

0.000

700-70035  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0430 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0435 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

40.000

F A 

1.00000

0440 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 7,279,497.35579,760.287,898,763.07CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 Field Office (Special) 1.000

0.000

620-00005  
 

47,308.001.000

0.00

1.000

EACH

47,308.00000

0446 Field Office (Spec) CMO 5 0.000

0.000

620-00005  
 

0.000.000

0.00

1.000

EACH

13,990.00000

0450 Sanitary Facility 2.000

0.000

620-00020  
 

5,950.002.000

0.00

2.000

EACH

2,975.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:48:03

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0451 Sanitary Facility CMO 5 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

880.00000

CAT 53,258.000.0068,128.00CURRENT AMT0400 $ $ $

$ 7,332,755.35579,760.28$7,966,891.07$CURRENT AMTPROJECT TOTAL


